B gtzcr?(r)rl]‘fmvxitnhd;rlggityand IEP SD51 BCGSIS Timeline Recommendations:

Add other sections such as Secondary to continue on with
SBT etc. progressively Report Cards however, adopt full
gradebook for interim reports
Elementary to adopt gradebook for
mark entry to report cards only.

Aug-09
Jan-09 - Aug-09 Setup for all schools (reporting periods,
Teacher Assistant Module Curriculum areas under courses).
- pick team from district for initial training
| - prepare for small session for pilot school (Hutton / Perley)
Oct-08 - Jan-09 - support for pilot school (block days off in Spring)
SS Full Module Training - possible cover other basic computer skills in Pro-D sessions Sep-09 - Oct-09
- Does L1 need further training (or just manuals) Teagher Assistant Module Rollout

- Overview of BCeSIS Full
- Communication Plan

- % day llluminate Session
- Assign security roles

- 2 day training with small group Jan-09 - Oct-09

- 1 day training with rest of group SS Full Module Tech Support
- SD test - ‘practice’ database

Feb-09 - Mar-09
ourse Requests Mar-09 - Aug-09
Student Assistant Timetable, Staffing, YET for all schools

|
é *

Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09 Oct-09

Oct-08 Oct-09

Oct-09
ALL Elementary Teachers MUST be
able to login to BCeSIS without connectivity
Issues (browser upgrades? Laptops / Wireless
Usernames and Passwords, access rights.
Send small team to train and implement other schools
on the heels of report cards (working sessions).
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